WG

Lower WILLAMETTE GROUP

May 12, 2010

Chip Humphrey

Eric Blischke

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for April 2010

Dear Mssrs. Humphrey and Blischke:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN APRIL 2010

o A technical memorandum regarding site-specific SQGs based on individual bioassay endpoints
was provided to EPA on April 2, 2010.

e Anemail summarizing the LWG’s understanding of the March 29" CDF performance standards
and PRG meeting was provided to EPA on April 5, 2010.

e A mitigation framework meeting with the LWG, EPA, and NOAA was held on April 7, 2010.

e An updated schematic Feasibility Study (FS) schedule was provided to EPA on April 8, 2010.

e The LWG’s response to EPA’s February 18" performance standards for CDFs for the Portland
Harbor FS was provided to EPA on April 14, 2010.

o A summary of the Floating Point Model data files previously submitted to EPA was provided to
EPA on April 21, 2010.

e Anemail defining the COCs for initiating the FS process was provided to EPA on April 22, 2010.

e The revised LWR Fate and Transport modeling presentation was provided to EPA on April 29,
2010.

o The ANOVA workbooks for benthic toxicity evaluation were provided to EPA on April 29, 2010.

e The Draft Stormwater Loading Calculation Methods Report was provided to EPA on April 30,
2010.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA

April 30, 2010: Draft Stormwater Loading Calculation Methods Report

Comments/Documents Provided by EPA
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April 1, 2010: EPA response to LWG’s March 11™ Aroclor-Homolog relationships presentation.

April 9, 2010: EPA response to LWG’s February 18" letter regarding EPA’s preliminary risk assessment
comments.

April 16, 2010: EPA approval of LWG request to extend the dispute deadline for the CDF performance
standards to April 30, 2010.

April 21, 2010: Resolution of risk assessment comments email from EPA.
April 21, 2010: EPA letter on PRGs.

April 23, 2010: EPA response to LWG's April 14" CDF performance standards letter and comment
response table.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

As stated last month, the schedule for submittal of the revised Stormwater Loading Calculation Methods
report would be delayed by 2 months if EPA decided total PCBs should be added to the modeling list,
which is now the case. Consequently, the revised Stormwater Loading Calculation Methods report was
delayed to include loads for PCB homologs and was submitted this month as noted above. We believe,
however, that the timing of this report will not impact the overall FS schedule.

In addition, as discussed with EPA, ongoing discussions on the PRGs and CDF performance standards
have caused delays to the start of the draft FS. The LWG indicated in February that the alternatives
screening check in was scheduled for August 2010 and the draft FS was expected to be completed by the
end of February 2011. Ongoing discussions have so far have caused an additional 6-week delay from the
schedule discussed in February 2010. As a result, we are currently projecting that the alternatives
screening check in will take place in late September or early October 2010 and the draft FS will be
submitted in April 2011.

Also, we have previously noted that the habitat mitigation framework needed to be completed in April
2010. A final meeting with NOAA is currently scheduled for late May 2010 that is intended to finalize
this framework. With the overall slippage discussions, the mitigation framework would need to be
finalized by May 2010 to have no schedule impact. If finalization of the framework extends beyond this
time, this could have further impacts to the overall FS schedule.

Finally, the chemical fate modeling “check-in” occurred in the timeframe anticipated (late April to very
early May). However, if by approximately mid-May, EPA and LWG cannot resolve a path forward using
that model, this also may cause further delays to the overall FS schedule.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is potentially planned for May, June, July, and August 2010 includes the
following:

e May 4, 2010: QEAFate Model Calibration Check-in
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e June 2010: Alternatives Screening Check-in Planning Meeting

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests EPA
provide document approvals for these submittals to verify that the terms of the ASOC are being met and
issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.

If you have any questions, please give me a call at (503) 670-1108.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Kristine Koch, EPA (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Michael Karnosh, Grand Ronde (email only)
Lisa Bluelake, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Sheila Fleming, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Deliverable*

Submittal
Deadline?

Status/ Comments

EPA
Comments
Target Date

Revised Stormwater Loading
Calculation Methods

April
2010

Submitted 4/30/2010

6/30/2010

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XX, Paragraph 5 of AOC.

Italicized Deliverables do not have stipulated penalty amounts.

2. Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable® Submittal Status/ Comments EPA Comments
Deadline? Target Date
Round 1
Compilation of Information November 2007 | Submitted to EPA and DEQ
for Sources Between RM 11 11/21/2007. Need written
and 11.6 East Bank of response from DEQ and EPA that
Portland Harbor upland sources are under
investigation consistent with the
Road to the ROD.
Round 2 Biota
Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; approved | 12/8/2005
Addendum 6: Sampling of with conditions on 12/6/2005; a
Benthic Invertebrate Tissue final QAPP addendum is required
Final Round 2 QAPP TBD | On 2/9/2006, the LWG submitted
Addendum 6: Sampling of a response to EPA's comments on
Benthic Invertebrate Tissue the 11/23/2005 version of the
QAPP addendum. The LWG has
not heard back from EPA on that
response. The LWG believes that
a final QAPP in not required.
Need EPA agreement that this
final QAPP is not required.
Hydro/Sed Modeling
Phase 2 Hydrodynamic Re- May 2009 | Submitted 5/7/2009; EPA
calibration Report comments received 7/22/2009
Groundwater Pathway
Draft Round 2 Groundwater 4/22/2005 | Submitted 4/22/2005; EPA
Pathway Assessment comments received 6/3/2005
Sampling and Analysis Plan
Round 2 Groundwater TBD | Outstanding issues to be

Pathway Assessment
Sampling and Analysis Plan
- Response to EPA
Comments

addressed in GW Appendix to
Draft RI Report.
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Deliverable® Submittal Status/ Comments EPA Comments
Deadline? Target Date

Revised Round 2 TBD | Outstanding issues to be

Groundwater Pathway addressed in GW Appendix to

Assessment Sampling and Draft Rl Report.

Analysis Plan (including

Appendix A - Site

Summaries and Appendix B

- Pilot Study Data Report)

Round 2 FSP for Sampling 4/29/2005 | Submitted 4/29/2005; EPA

of Shoreline Seeps at
Human Use Beaches

comments received 6/10/2005

Revised Round 2 FSP for
Sampling of Shoreline Seeps
at Human Use Beaches

No longer needed

The only seep determined to pose
a potentially complete exposure
pathway is discharge from Outfall
22B. The existing data from
Outfall 22B include the upland
COls and meet the data quality
requirements for risk evaluation
(Category 1/QA2). Based on the
Round 2 Report evaluations, no
additional seep data are needed.
Therefore, this FSP is no longer
needed.

Revised Round 2 3/27/2006 | Redline version submitted 4/28/2006
Groundwater Pathway 3/27/2006; EPA needs to provide
Assessment SAP Attachment final approval of this FSP. This
2: Transition Zone Water revised FSP was prepared and
FSP submitted after the associated
field work was completed.
Revised Round 2 10/7/2005 | Submitted 10/7/2005: Conditional

Groundwater Pathway
Assessment SAP Attachment
3: Supplement to QAPP

approval of proposed changes to
the QAPP addendum received
from EPA on 9/30/2005. EPA

Addendum 3 needs to provide final approval of
this QAPP. Approval to conduct
sampling was provided by EPA
on 9/30/2005.
AQ10-05 Page 6
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Deliverable® Submittal Status/ Comments EPA Comments
Deadline? Target Date
Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs
Water FSP Addendum 1 to provide final approval of this
Sampling Plans for FSP. Approval to conduct
ExxonMobil, Siltronic, sampling was provided by EPA
Gasco, and Arkema on 9/30/2005. This revised FSP
was prepared and submitted after
the associated field work was
completed.
Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs

Water FSP Addendum 2

to provide final approval of this
FSP. Approval to conduct
sampling was provided by EPA
on 10/13/2005. This revised FSP
was prepared and submitted after
the associated field work was
completed.

Natural Attenuation

Step 2 Natural Attenuation
Evaluation Report

No longer needed

Tech Memos

Revised TRV Selection
™

10/23/2004

Submitted; EPA comments
received 3/18/2005. On
6/10/2005, EPA directed the
LWG to submit the final TRV
Selection TM with the PRE. The
final TRV Selection TM was
submitted as an appendix to the
9/9/2005 PRE.

Second Revision 1/7/2005 | Submitted; EPA comments
Preliminary Risk received 3/4/2005. On 6/10/2005,
Evaluation Approach TM EPA directed the LWG to submit
the final PRE approach TM with
the PRE. The final PRE Approach
was submitted as an appendix to
the 9/9/2005 PRE.
Comprehensive ERA 6/27/2004 | Submitted; EPA comments

Approach TM

received 10/1/2004
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Deliverable® Submittal Status/ Comments EPA Comments
Deadline? Target Date
Revised Comprehensive TBD | Ina 1/11/2006 meeting with EPA,
ERA Approach TM the LWG proposed deleting this
deliverable. The LWG has not
heard back from EPA on this
proposal. Need EPA agreement
that this deliverable is no longer
needed.
Process for Derivation of 1/20/2005 | Submitted; EPA comments 3/21/2005
PRGs TM received 6/30/2006; a revised tech
memo is not required.
Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA 5/2/2006
Determining Background comments received 6/5/2006;
for the Portland Harbor revised tech memo required.
Superfund Site
Revised Approach to 7/20/2006 | The revised approach to
Determining Background determining background for the
for the Portland Harbor Portland Harbor Superfund Site
Superfund Site will be provided in the Draft RI
Report
Process for Delineating the The approach for Delineating the
Extent of Contamination Extent of Contamination
Upstream and Downstream Upstream and Downstream of the
of the ISA ISA will be provided in the Draft
RI Report
COPC Selection Interim ~1/23/2006 | Ina 1/11/2006 meeting with EPA,
Deliverable the LWG proposed deleting this
deliverable. The LWG has not
heard back from EPA on this
proposal. Need EPA agreement
that this deliverable is no longer
needed.
ECOLOGICAL RISK ASSESSMENT
Ecological Preliminary 9/9/2005 | Submitted 9/9/2005; EPA 11/8/2005

Risk Evaluation (PRE)

comments received 4/28/2006, a
revised PRE is not required
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Deliverable® Submittal Status/ Comments EPA Comments
Deadline? Target Date

Round 2 Benthic Assessment 3/17/2006 | Submitted 3/17/2006; EPA 5/16/2006
Interpretation Report comments received 7/6/2006
Food Web Modeling Report: 11/4/2005 | Submitted 11/4/2005; EPA 1/3/2006
Evaluating Trophic Trace comments received 3/10/2006
and the Arnot and Gobas
Models for Application to
the Portland Harbor
Superfund Site
Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; directive 7/9/2006
Screening Levels EPA comments received

9/15/2006, and a correction to the

xylene AWQC on 9/27/06.

Additional revisions were

submitted on 10/13/2006.
Feasibility Study
Literature Survey of October 2007 | Submitted 10/31/2007. EPA Jan-08
Treatability Studies comments received 2/15/08. A

revised deliverable is not

required, EPA comments

indicated that they should be

addressed in the FS.
Round 3B (FS) Side-scan September 2008 | Submitted 5/18/2009
Sonar Data Report
Treatment Technologies Early May 2009 | Submitted 6/5/2009; EPA 7/6/2009
Screening Table comments received 7/9/2009
Screening of Disposal Mid May 2009 | Submitted 6/18/2009; EPA 7/2/2009

Facilities for the Feasibility
Study Memorandum

comments received 7/10/2009

Early Preliminary
Remediation Goals (PRGS)

Late March 2009

Submitted 3/27/2009

General Field/Data/RI1 Reporting
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Deliverable?

Submittal
Deadline?

Status/ Comments

EPA Comments
Target Date

Validated Analytical Results

90 days following
completion of
each sampling

activity

Comprehensive Round 2 2/21/2007 | Submitted 2/21/2007. EPA
Site Characterization comments on Sections 1-9 and
Summary and Data Gaps Appendices A, B, C, D, F,and G
Analysis Report received 1/15/08; comments on

Section 10 received 3/20/08;

comments on Section 11 received

5/16/08; comments on Appendix

E received 8/8/08. This

document was never intended to

be revised or approved by EPA;

comments will be addressed in

the Draft RI Report.
Draft Sediment Mobility August 2009 | Submitted 8/11/2009 EPA comments not
Testing Data Report anticipated
Draft Baseline Ecological Early September | Submitted 9/2/2009 11/2/2009
Risk Assessment Report 2009 | Preliminary EPA comments

received 12/23/09.
Draft Baseline Human Late September | Submitted 9/23/2009 11/23/2009
Health Risk Assessment 2009 | Preliminary EPA comments
Report received 12/23/09.
Draft Remedial Late October | Submitted 10/27/2009 12/27/2009
Investigation Report 2009
Benthic Toxicity Reanalysis Mid November | Submitted 11/13/2009 01/13/2009
Technical Memorandum 2009
Supporting Electronic November | Submitted 11/19/2009 01/19/2010
Information for Draft 2009
Benthic BERA
STORMWATER
Stormwater Loading Check- 2/1/2009 | Submitted 2/18/2009; EPA
in Materials comments received 5/6/2009
Revised Stormwater April | Submitted 04/30/2010 6/30/2010
Loading Calculation 2010
Methods
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Deliverable® Submittal Status/ Comments EPA Comments
Deadline? Target Date

SEDIMENT

Round 3B Field Sampling Submitted 5/4/2007; EPA

Plan: Sediment Sampling comments received 7/25/07.

and Benthic Toxicity Testing Superseded by the 11/5/2007 R3B
Comprehensive Sediment &
Bioassay Testing FSP.

Upriver and Multnomah Submitted 5/25/2007; EPA

Channel Sediment comments received 10/11/07.

Evaluation and Field Superseded by the 11/5/2007 R3B

Sampling Plan Technical Comprehensive Sediment &

Approach Bioassay Testing FSP.

Draft Round 3B Surface and Submitted 5/25/2007; EPA

Core Sediment FSP comments received 8/9/07.

Preliminary Technical Superseded by the 11/5/2007 R3B

Memorandum Comprehensive Sediment &
Bioassay Testing FSP.

Draft Round 3B Erosion August 2007 | Submitted 8/29/07; EPA

Core Sediment FSP comments received 10/11/07.

Technical Memorandum Superseded by the 11/5/2007 R3B
Comprehensive Sediment &
Bioassay Testing FSP.

Round 3B QAPP Addendum November 2007 | Submitted 12/17/2007. Need EPA

10 for Sediment Sampling approval of this QAPP
Addendum.

FATE & TRANSPORT

Draft Chemical Fate & July 2007 | Submitted 7/20/2007; EPA

Transport Model comments received 10/15/07.

Development and Data LWG response to comments

Gaps ldentification Report submitted 1/8/2008.

F&T Surface Sediment FSP December 2007 | Submitted 12/10/2007; EPA

— Addendum to 3B Sediment
FSP

comments received 1/2/08.
1/16/08 LWG agreed with EPA
not to perform the sampling.
Need EPA agreement that this
deliverable is no longer needed.
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Deliverable?

Submittal
Deadline?

Status/ Comments

EPA Comments
Target Date

Draft Bioaccumulation
Modeling Report

Submitted 7/27/2009

CULTURAL RESOURCES

Draft Cultural Resource
Survey Report

12/16/2005

Submitted 12/16/2005

2/14/2006; EPA
comments not time-
critical at this point in
the project

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XX, Paragraph 5 of AOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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